
Agenda:
• Status, progress reports and the overall schedule

– L3 farm
• 24 working nodes + 3 output nodes are updated to RH6.1
• Converter nodes are still under RH5.x

– Tape drives
• P/O out, arrival in a week. Another week for commissioning
• June 12 is an optimistic estimation when tapes may be used for MDC tests

– Dual ported disk
• CXFS is running successfully on fcdfsgi1
• SCL is moved back to B0DAU31,  IRIX is to be upgraded to 6.5.8

• MC production
• ∼500Gb is generated

• Organization of 2-component tests
• release 3.6.0: what is a must for 3.6.0

• Shock treatment is prescribed
• Switch to new ROOT – tonight
• Tag date – first day next week when release is built

• Next meeting – May 26 at 10am in FCC2A



2-component tests
 L3+B0 CSL: successfully sustained 27MB/sec   

Test was proceeded before L3 farm upgrade to RH6.1
XXX format files were generated
3 Gb is copied to FCC
The output file have been cataloged
How to make the data files available for the Production Farm?

- Definition of the output streams for MDC2?
L3: filters

- L3: input strategy (1x10 or 10x1)
- Process events by events, repeating files when necessary

- Forking XXX→Root converter is to be ready this week
Production Farm (ProductionExe)+splitting+concatenation

- when the ProductionExe is ready?
somebody will help Miro to install ProductionExe on FARM
calibrations are needed to run Production on FARM

When the splitter/concatenator is ready?

100-200Gb of disk space is needed for FARM. Stephan will find it


